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USAID US Agency for International Development 
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IMPROVING LIVELIHOODS AND GOVERNANCE THROUGH 

NATURAL RESOURCE MANAGEMENT IN AFGHANISTAN (ILGNRM) 

 

Fourth Quarterly Annual report 

April 10 2011 to April 9, 2012 

 

Cooperative Agreement: 306-A-00-10-00516-00 

Background   

 

This report covers the Second year of a three-year cooperative agreement (April 10, 2010 to April 9, 

2013). This report also incorporates changes to the Afghanistan Mission's Performance Monitoring Plan, 

which was updated in October of 2010. 

This project seeks ensure sustainable community management of lands and resources and involvement in 

national parks and protected areas in such a way that real tangible benefits flow directly to the 

communities. This is accomplished by concentrating on two provinces, Badakhshan and Bamiyan, as 

testing grounds for activities and programs that can be duplicated in other areas of the country. This 

involves community capacity development and training in sustainable management of resources and a 

corresponding building of capacity with provincial and national government departments (principally the 

Ministry of Agriculture, Irrigation and Livestock (MAIL) and the National Environment Protection 

Authority (NEPA). This capacity building and training leads to immediate benefits in the short term as 

jobs are created and critical management skills are built; in the medium term as Afghans at all levels 

develop the ability to sustainably manage the country‟s natural resource base for economic gains, and in 

the long term as a management system will be built that can be expanded across the country to provide 

benefits to Afghanistan and its people. At the same time, this project helps to connect distant rural 

communities with both provincial and central government agencies, helping to extend and strengthen the 

reach and rule of law across the country. 

 

This project supports USAID‟s Strategic Objective SO 5: A Thriving Licit Economy Led by the Private 

Sector.  Results are reported under Objective 5: A Sustainable, Thriving Agricultural Environment, and 

Program Element 5.2:  Improved Natural Resource Management as a Result of USG Assistance. 

 

Project Goal:  
 

To build Afghanistan‟s capacity to conserve and sustainably manage its natural resources to improve the 

livelihoods of the rural poor in northeast and central Afghanistan and strengthen linkages between local 

communities and regional and national government institutions. 

 

Geographic Areas and Components: 
 

The project is grouped into two geographically defined areas – Bamiyan and Badakhshan – and a national 

capacity building component, united through five objectives (see below). All of them were selected in 

direct consultation with our Afghan partners. The technical objectives are cross cutting, and apply in each 

area. They are also mutually supporting – best practices are disseminated across all of the regions served 

and, through WCS‟s Afghan government partners, across the nation. The chosen areas are significant in 

terms of watershed protection and management (primarily comprising collection and transport zones).  

 

Project Objectives: 
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The project is organized around the following five objectives, which correspond with central themes in 

USAID‟s and Afghanistan‟s development policies: 

 

Objective 1: Build technical capacity for natural resource management at all levels 
Capacity development is central to this program. Afghanistan does not yet have the capacity to 

sustainably manage its natural resources, and focused and continuous training will be critical if there is to 

be a hope of handing over the complex of components necessary for successful resource management. 

Activities for this objective include training, mentoring, and education to develop capacity at local, 

provincial, and national levels.  

 

Objective 2: Facilitate community livelihood development by securing sustainable sources of direct 

benefits to local communities 
Activities in this area are designed to bring direct short-term and medium-term benefits to local 

communities as well as provide support required for implementation of local natural resource 

management initiatives. This area includes community ranger programs, ecotourism support programs, 

and assistance to communities in securing a sustainable source of revenue. It also includes the 

implementation aspect of benefit-sharing arrangements between local and national government. 

 

Objective 3: Create and strengthen community governance institutions 
The project works to create and strengthen community governance institutions so that rural communities 

can sustainably manage and profit from their resources, and to link those 

community governance institutions with the corresponding national government agencies 

responsible for resource management, thus expanding the government‟s reach into the 

countryside and extending the rule of law. Activities include education, training, mentoring, and capacity 

building for improved governance from the local through the provincial to the national level.  

 

Objective 4: Strengthen laws, policies, and institutions 
WCS works to strengthen laws, policies, and institutions to support resource management 

and ensure revenue sharing from resource development. Activities include development of regulations 

and legislation at all levels to support sustainable environmental management and 

community livelihood initiatives. This also includes activities related to international conventions that 

Afghanistan is party to, such as the Convention on Trade in Endangered Species (CITES) and the 

Convention on Biological Diversity (CBD), as well as creation of the systems required for benefit sharing 

between local and national government. This area also includes efforts to extend benefit-sharing 

procedures established for protected areas to other areas such as community forestry. 

 

Objective 5: Build capacity to manage the health interface between livestock, wildlife, and people 
Working with in-country wildlife experts, government agencies and public health officers, WCS uses 

knowledge in wildlife disease to create local training programs, conduct cutting-edge health 

investigations, advise on policies, and compile preventive guidelines to reduce disease transmission 

between wildlife, humans, and their domestic animals in programs and projects around the world. 

Activities include training of vets by the WCS vet team to increase knowledge of wildlife based diseases, 

continued training of paravets in Wakhan, assistance to MAIL veterinary division to take over the 

Wakhan vaccination campaign by 2012, veterinary support to local communities and technical support to 

the Central Veterinary Laboratory in Kabul.  

 
Highlights of the Second Year 
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The following is a list of significant accomplishments for the period April 10, 2011 to April 9th, 2012.  

During the second year of the project: 

• In cooperation with the USAID-funded Afghanistan Clean Energy Program (ACEP), distributed 

534 solar lanterns to the local households in 12 villages of Band-e-Amir national park and 1,680 

lanterns across the 42 villages of Wakhan landscape. 

 

• The Physical Development Plan for visitor facilities in Band-e-Amir national park was written by 

a landscape planning specialist (Jon Coe of Jon Coe design) whom WCS recruited for this 

purpose. We facilitated the formal approval process of this plan by the Afghan government to 

completion.  

 

• The EEP program was scaled up to 3 more new schools (4 schools in total) throughout Band-e-

Amir (16 teachers and 444 students, 176 girls and 268 boys collecting data on fuel-wood use, 

livestock numbers, predation and events in the 16 committees) and 14 schools of Wakhan (140 

students (100 males, 40 females) and 14 teachers organized into 14 committees, focused on snow 

leopard biology). Educational materials and relevant trainings have been provided for the 

committees. Environmentally oriented parents‟ day ceremonies were held at 4 BANP schools 

(2295 students, parents, teachers and education officials attended) and 14 schools of Wakhan 

(5,220 people, 1,928 females and 3,292 males attended). 

 

• Facilitated development of park management infrastructure for BANP including new head quarter 

buildings (the complex will consist of a park office and meeting room; a ranger station; training 

centre; police station; store rooms and park management accommodation), two rubbish disposal 

sites for waste management, renovation of the shrine at Band-e-Haibat, construction of tourist 

walking pathways and seating benches from the main parking area to the waterfalls, shrine and 

lookout points; and construction of 5 ablution blocks each housing 8 toilet booths (4 x men and 4 

x woman) in the facilities area of the park.  

 

• Trained 7 Local tinsmiths in Bamyan and 6 in Badakhshan and equipment/material provided to 

produce the fuel-efficient stoves locally. Distributed 392 stoves to households in 12 villages of 

Band-e-Amir National Park and stove-use training was given to 440 women in these villages as 

well as 345 stoves distributed to households in 16 villages and 480 women trained in stove 

installation and use in lower Wakhan. 
 

• Noshaq trail and a bridge across a large stream (Mandaraz) repaired, a campsite delineated. Trail 

also rehabilitated at Plos Purshetk on the way to the Little Pamir. Both Kyrgyz and Wakhi men 

were hired as labour and the project was overseen by WCS and the WPA.  

 

• Facilitated the approval process for the BANP management plan which has gone through Band-e-

Amir Protected Area Committee (BAPAC) and the Central Management Authority (MAIL). The 

approval process included the signing of a Collaborative Management Agreement by local 

stakeholders who are members of BAPAC including the local community representatives, 

provincial governor, provincial MAIL and NEPA, provincial council, district governor and 

provincial ATO. Secondly the management plan was approved by the Central Management 

Authority (presently MAIL) and passed for final approval to NEPA.     

 

• Drafted the Big Pamir Wildlife Reserve management plan and translated to Dari.  
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• Preliminary agreement with the Little Pamir community achieved about establishing and 

boundary alignment for Teggermansu protected area and a ranger station site at the very eastern 

tip of Afghanistan.  

 

• The physical demarcation of the strict protection zone of BANP undertaken by BACA with WCS 

supervision, marking 100 meters from the shoreline and completed in November 2011.   

 

• Conducted a biodiversity survey across the Darwaz region, an initial biodiversity assessment at 

Shahr-e Buzurg district, and a urial survey across the Hindu Kush mountains of Wakhan, 

Badakhshan province.  

 

• The two local Wakhi paravets, trained by WCS carried out a mass vaccination program 

throughout the Wakhan landscape. 5,976 cattle and yak were vaccinated against foot-and-mouth 

disease. In addition, as part of an effort to decipher the impact of contagious diseases in Wakhan, 

1,584 blood samples were collected from 231 cattle, 102 yak, 799 sheep and 452 goats, and 

analyzed for brucellosis. 153 cattle were also tested for bovine tuberculosis.  

 

• As part of the overall strategy of reducing stock killing by predators, 7 predator-proof corrals 

were constructed in the Corridor. 

 

• Afghanistan Border Police Conservation Training and The Environmental Education Program 

(EEP) TMPs and the CITES regulations TMP designed and translated into Dari and submitted to 

the Natural Resource Management Division, Ministry of Agriculture, Irrigation and Livestock 

(MAIL) and National Environmental Agency (NEPA).  

 

• The field guide on wildlife disease risk in Afghanistan developed and translated to Dari and 

Pashto and a slide presentation for NEPA to be used in the 3rd round declaration of protected 

species, designed a protected species poster and edited the protected species booklet for NEPA for 

the declaration, 

 

• Continued to facilitate high-level meetings with MAIL and NEPA on a range of issues such as the 

protected species listing, Band e Amir management plan, Hunting Law and CITES regulations, 

GEF proposal preparation and similar. Participated in the development of a new National Priority 

Program on Environmental Conservation, the draft National Rangelands Management Plan 

completed. 

 

Indicator Summary for Second Year 

 

The full list of project indicators with second year results is provided in Appendix 1. Overall, WCS 

achieved or overachieved most of the indicators, including number of households benefitted by 

agriculture and alternative development interventions in targeted areas, number of communities 

implementing improved natural resource management practices, number of hectares in areas of biological 

significance under improved management and/or biodiversity conservation and number of USG-

supported initiative/mechanisms designed to reduce the potential for violent conflict over the control, 

exploitation, trade or protection of natural resources. WCS more than doubled the number of planned 

livestock vaccinations. 

 

Additionally, WCS had planned to achieve 125,000 hectares in areas of biological significance showing 

improved biophysical conditions as a result of USG assistance, which was over achieved due to 

implementation of “Fuel Efficient Stove” project stove distribution which has covered 80% of BANP and 



Cooperative Agreement No. 306-A-00-10-00516-00 
 

8 

30% of Wakhan areas so far.   

 

WCS was below its planned target for number of people receiving USG supported training in natural 

resources management and/or biodiversity conservation mainly because as instructed by USAID-DQA, 

we were only able to count a specific person once even if that person was included on multiple trainings. 

For instance, the local rangers and game guards are trained in different skills throughout the year and are 

mentored continuously but they will only count as one person trained even though they are on these 

multiple training sessions. These are the groups that we continually work with throughout the year to 

raise their capacity on NRM and wildlife related issues. As for the number of Policies, Laws, 

Agreements, Regulations or Procedures promoting sustainable natural resource management that are 

drafted and presented for public/stakeholder consultation as a result of USG assistance we did not achieve 

the target the local communities and the government authorities moved at a slower pace than anticipated. 

Similarly, regarding the Number of Policies, Laws, Agreements or Regulations Promoting Sustainable 

Natural Resource Management that are Implemented as a Result of USG Assistance, the process for 

formally approving the CITES regulations and the Hunting Law was slower than anticipated and in fact is 

incomplete at year end. 

 

Plan versus Results  
 

The following section describes objectives and activities in the WCS Second Year work plan and 

compares planned to actual results. A list of products submitted to USAID during the second year is 

included in Appendix 6. 

 

 

Component 1. Bamyan Province                       

 

Objective 1.1: Build technical capacity for natural resource management at all levels (Technical 

Capacity Development-TCD) 

 

Activity 1.1.1: Environmental Education Program (EEP) 

During the second year the WCS team will expand the EEP project from one to four schools - Shahid 

Mahmoodi, Shahristan – Koikinak, Kopruk and Zard Giyah.  Twenty two teachers will receive training. 

Twelve new Environmental Education Committees will be established, 4 at each new school, for a total 

of 16 committees.  WCS will continue to develop Band-e-Amir specific environmental education 

materials including posters, pamphlets and brochures. WCS will facilitate the organizing of 4 

environmental education “Parents Days” at the 4 schools.  These functions will coincide with World 

Environment Day around the 5
th

 of June.  Environmental Education Program kits will be distributed to 

teachers and students.  Committees will commence data collection activities including fuel-wood use, 

livestock surveys, predation and events recording.  Evaluation of the data and school committees‟ 

activities will continue.  WCS will continue to employ a community EEP extension officer from the local 

community to work with the local schools.     

 

During Q2FY2012:  

 Mrs. Sediqa Hussaini from Jarubkashan village continued to be employed as the community EEP 

extension officer to work with the 4 local schools in Band-e-Amir.   

 EEP committees at Band-e-Amir Schools continued to gather environmental data from their 

villages.      

 

Second year results:  

 The EEP program was continued with the Shahid Mahmudi high school and scaled up to 3 more 
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new schools throughout Band-e-Amir (1-Shahid Mahmoodi high school, 2-Shahristan, 3-Kopruk 

and 4-Zard Giya). Educational materials and relevant trainings have been provided for the 16 

teachers and 444 students (176 girls and 268 boys) in the 16 EEP committees. 17 teachers and 

headmasters (4 women and 13 men) were trained. The committees actively collected data on fuel-

wood use, livestock numbers, predation and events.      

 Environment education materials including educational training kits for the school committees, 

posters and pamphlets of Band-e-Amir have been developed and distributed to schools, 

households, public gathering places and government offices.   

 4 Environmentally oriented EEP awareness community parents‟ day ceremonies were held at the 

4 schools.  A total of 2295 students, parents, teachers and education officials attended the events.  

 Various environmental education stakeholder meetings were held with communities and district 

officials including both the Provincial and Yakawlang district directors of education and their 

staff.  

 A total of 46 Environmental education program stakeholder meetings were held with the district 

and province education directors and staff, headmasters and teachers. 

 Environmental education posters and student and teacher educational kits were distributed to all 

schools in Band-e-Amir National Park. A total of 418 students (269 boys and 149 girls) and 60 

teachers (16 women and 44 men) received the kits.     

 

Activity 1.1.2: Community Conservation Education Outreach  

 

Education outreach materials will continue to be developed at Kabul level by the TCD team.  WCS will 

initiate community conservation education in the Northern Plateau villages.   

 

During Q2FY2012: 

There have been no specific activities during this quarter because of winter weather limiting access  

 

Second year results: 

 Two new EEP posters were developed and 4 data formats were revised and distributed to the EEP 

committees.   

 Deh Behbud and Arghusha villages from the Northern Plateau have been included in the 

Environmental education activities in Zard Giyah secondary school and parents, students and 

community members of these two villages attended the environmental education Parents‟ Day 

ceremony in Zard Ghiya School.  

 A meeting was held with the community and Shura of Qaraytaq village in the Northern Plateau to 

raise awareness of illegal hunting and conservation. 

 

Activity 1.1.3: Expand capacity of existing partners (Regional NEPA and MAIL, AKDN, BAPAC, 

UNEP) 

 

WCS will continue coordination with the Central Management Authority (CMA) and NEPA through 

monthly meetings and the sharing of reports and work plans.  WCS will continue to coordinate and work 

with the Bamyan Aga Khan Foundation (AKF) to coordinate tourism management and facilities in Band-

e-Amir National Park and Bamyan province.  WCS will continue coordination with UNEP on the Shah 

Foladi ranger program.  WCS will investigate the possibility of an exposure visit for natural resource 

management staff to a national park in South Africa.      

 

During Q2FY2012: 

 We continued our close coordination and cooperation with the Central Management Authority 

and the National Environment Protection Agency (NEPA) and other NGOs. Regular coordination 
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meetings were held with respective agencies and activities reports regularly submitted to MAIL.  

 Hosted and facilitated the 30th Band-e-Amir Protected Area Committee (BAPAC) regular 

meeting held at the Visitor Center of the Band-e-Amir National Park.  

 WCS representative attended the Tourism Vision Building and Planning Workshop at the venue 

of the Bamyan Tourism Development Board in Bamyan city. 

 A final draft of the signposts for the Band-e-Amir National Park was finalized and prepared for 

printing. 

 

Second year results: 

Our close coordination and cooperation with Afghan government partners have been kept through regular 

meeting and reports provided for them and followed coordination with national/international NGOs 

 In coordination with UNEP, WCS facilitated and hosted a visit to Band-e-Amir National Park 

(BANP) and the Shah Foladi proposed protected area by the Technical Dep. Minister of 

Agriculture, Mr. Ab.Ghani Ghuriani and Dep. Director General of National Environment 

Protection Agency (NEPA) Mr. Malikyar along with delegations from (MAIL) and NEPA from 

July 20th to 24th.   

 Continued to coordinate with the Central Management authority (CMA) and NEPA at provincial 

and national level with meetings and regular update reports, and participated in BAPAC meetings. 

 Continued to work with the Sustainable Water Supply and Sanitation (SWSS) NGO to facilitate 

construction of latrines for BANP. 

 Provided technical advice to Ministry of Water and Energy representatives on the location of a 

meteorology station in the park. 

 Assisted MAIL with planning and preparations for tree planting in the BANP according to the 

amenities zone plan. 

 

Activity 1.1.4: Expand capacity of rangers, shop owners and communities with English language 

 

In order to better prepare communities to deal with foreign tourists and associated development, WCS 

will provide a teacher to Band-e-Amir to continue English language training for the rangers, bazaar shop 

owners and community members. 

 

During Q2FY2012: 

 Per request from the local communities, one mathematics class was set for the winter months of 

December 2011 to February 2012 for students and some community members at Shahid 

Mahmoodi high school.  

 

And during the second year of our project: 

 English language training course and one mathematics class was set up in Jarubkashan village, 

Shahid Mahmoodi high school and park visitor‟s centre provided daily year-round English 

training to 21 BANP staff and 38 shopkeepers (total 59 which 37 male and 22 female), 

community members. Winter round mathematics class for 44 students (20 male and 24 female) at 

Shahid Mahmoodi high school.  

 

Objective 1.2: Facilitate community livelihood development by securing sustainable sources of direct 

benefits to local communities (Community Livelihood Development-CLD) 

 

Activity 1.2.1 Community Ranger Program 
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WCS will continue to train existing and new rangers in conservation related topics and continue to 

support the Northern Plateau game guards. Four new game guards will be recruited in the southwestern 

part of the Northern Plateau bringing the total to 17. WCS will purchase equipment and uniforms for the 

Bamyan rangers and facilitate First Aid training for rangers. WCS will initiate a wildlife camera-trapping 

program in the Northern Plateau with a specific focus on wild cats including Pallas‟ cat, caracal and 

possibly Persian leopard.  WCS will assist the CMA with the development of a new ranger outpost in 

Podinatu, Northern Plateau.  WCS will facilitate the appointment of the rangers as “inspectors” through 

NEPA.  

 

During Q2FY2012: 

 WCS Bamyan team provided stationeries (notebooks, pens and pencils) for the English classes 

conducted for the Band-e-Amir National Park (BANP) rangers.  

 

Second year results:  

 1st Aid training was provided to 13 Northern Plateau rangers in a 3 day training program 

presented by the Malaysian medical team based in the Bamyan PRT in BANP.   

 Five New game guards were recruited in the northern plateau in November and December (1 from 

Sokhta village, 1 from Khawal village, 1 from Now Abad village, 1 from Khurjin Bulagh-e- Bala 

village and 1 from Khurjin Bulagh-e-Payin village). The 5 new game guards were issued with 

uniforms, boots and basic field equipment. 

 Set up 6 camera traps in the remote and mountainous areas of Azhdarkhu valley and Darre Zerk in 

the Hindu Kush Northern plateau. The Persian leopard (Panthera pardus ciscaucasica) was 

rediscovered in this area as a result after being thought extinct from the area for over 40 years.  

 Delivered equipment such as IDs, boots, uniforms and some cameras to the 13 plateau game 

guards and 14 BANP new rangers. 

 Facilitated an exposure visit to the Kohi Baba proposed protected area (Sumara and Khushkak 

valleys) for 21 people from Band-e-Amir (16 rangers and 5 Band-e-Amir Community Association 

(BACA) members. 

              

Activity 1.2.2 Community Needs Assessment 

Following the baseline survey of 2010, WCS will continue to hold meetings with the communities to 

better understand community needs.  WCS will continue to employ a community livelihoods extension 

officer from the local community to work in Band-e-Amir. 

 

During Q2FY1012: 

 The solar lantern monitoring team of the International Resources Group (IRG) with the 

coordination of the WCS Bamyan team monitored and interviewed the Band-e-Amir community 

householders who have received the lanterns.  

 

Second year results: 

 Facilitated land transfer process from MAIL to MoE for construction of a new school to replace 

Shahid Mahmoodi.  

 WCS facilitated a visit by the land dispute cadastral team to Band-e-Amir national park to meet 

with communities and to map the facilities zone area which is currently under land dispute. (23rd 

to the 28th June 2011)  The outcome of the land dispute resolution is still pending.  

 In coordination with the PRT Malaysian medical team, 1st Aid training was given to 22 (9 women 

and 13 men) community members in Band-e-Amir on the 27th May 2011.  

 WCS coordinated the installation of solar power systems to 2 schools (Shahid Mahmoodi and 

Shahristan) by ACEP.  



Cooperative Agreement No. 306-A-00-10-00516-00 
 

12 

 Distributed 534 solar lanterns to the households in the 12 villages in BANP. 

 

Activity 1.2.3 Ecotourism 

 

WCS will continue to facilitate ecotourism promotion activities in Band-e-Amir National Park.  Together 

with MAIL, WCS will implement tourism management infrastructure including vehicle control 

barricades and signage.  WCS will recruit a world-renowned amenities planning specialist to complete a 

landscape plan for the Band-e-Amir amenities zone.  WCS will supply an advertising board to the 

Bamyan airport to raise the profile of Band-e-Amir National Park as a tourist destination. WCS staff will 

continue to attend any Bamyan tourism related meetings, workshops and functions in Bamyan province.  

WCS will assist the Bamyan PRT-USAID with the Bamyan tourism conference in late May 2011 by 

facilitating a delegation visit to the national park from Bamyan city.     

 

During Q2FY2012: 

 Designed and initiated manufacture of signboards for the Band-e-Amir National Park.  

 Facilitated communities clearing the snow to open the branch road between the main Yakawlang, 

Bamyan road and Jarokashan village inside the Band-e-Amir National Park. 

 Facilitated positive publicity of BANP by being aired on the Afghanistan national television 

channel Shamshaad on Friday afternoon and evening on March 16th. A number of the community 

and provincial officials, the Park Warden, WCS Project Manager, WCS community representative 

and Bamyan Provincial Governor were interviewed about the USAID activities in the park.  All 

reflected very positively on the community livelihoods and park development programs. 

 

Second year results:  

 The Physical Development Plan for visitor facilities in Band-e-Amir national park developed. 

WCS recruited a landscape-planning specialist (Jon Coe of Jon Coe design) for this purpose.  

 A Bamyan tourism advertising board was installed at the Bamyan airport in coordination with the 

PRT, AKF and provincial governor‟s office.   

 WCS staff, Park management staff and community members attend the monthly meeting of the 

newly established Bamyan Tourism Board committee.   

 Facilitated the national and international Bamyan Tourism Investment conference held in Bamyan 

city from the 23rd to 25th May 2011. WCS presented a tourism plan presentation for the national 

park to the conference and facilitated a visit to Band-e-Amir national park by the delegates. 

 Facilitated Afghan Sustainable Water & Sanitation Project (SWSS) to fund and construct 5 

ablution blocks each housing 8 toilet booths (4 x men and 4 x woman) in the facilities area of the 

park.  

 Facilitated renovation of the shrine at Band-e-Haibat and construction of tourist walking pathways 

and seating benches from the main parking area to the waterfalls, shrine and lookout points by 

MAIL.  

 Facilitated a VIP visit by the Pritzker family of Hyatt hotels to Band-e-Amir national park. This 

visit was organized by the Brinkley Group. (6th June 2011)  

 Assisted the national park department to establish two rubbish disposal sites in the park for waste 

management.  

 Hosted a delegation of Afghan national and international media (Voice of America, CBS, Pajwak, 

Kelid, and Negah TV) including US embassy and USAID representatives for overview of WCS-

USAID implemented activities in Band-e-Amir national park. 

 Facilitated the Sayara film crew to visit Band-e-Amir national park on the 19th to 21st October.  

 Assisted the Bamyan Social Tourism Guide Association (BSTGA) to conduct a two-day 

environmental awareness workshop and Band-e-Amir cleanup campaign. The workshop attendees 
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included officials from Bamyan NEPA, the Head of the Band-e-Amir Community Association, 

students from Bamyan University, members of the AKF first aid delegation and BSTGA`s 

members. 

 WSC facilitated a visit from the Turkish Ambassador, members of the Afghan media and USAID 

and US Embassy representatives to Band-e-Amir National Park. The Bamyan provincial governor 

accompanied the ambassador and facilitated a CBS news team visit to BANP. The report aired on 

October 12, 2011, and can be seen at the following link: 

http://www.cbsnews.com/video/watch/?id=7384483n 

 Assisting construction of a new bridge from the park revenues between Qala-e-Jafar and Sabzel.  

 WCS worked with the PRT to facilitate improvements in the road construction leading into the 

park. The contractor has been instructed to clean up and fill in all the false roads and cuttings that 

have been made and not used.  

 

Activity 1.2.4 Fuel Efficient Stoves Project 

 

WCS will recruit a fuel-efficient stove-making consultant to train local tinsmiths in Bamyan city.  Seven 

tinsmiths will receive 3 months of training in manufacturing the fuel-efficient stoves.  WCS will purchase 

and supply the fuel-efficient stoves to 560 households in the 14 villages in Band-e-Amir National Park.  

WCS will provide training to 400 women in the use of the fuel-efficient stove.  To mitigate the excessive 

use of fuel wood, WCS will assist the local baker in Jarubkashan to convert the local village bakery to 

gas use.   

 

During Q2Fy2012: 

 Distributed 25 fuel-efficient stoves to the householders of Koikinak village, Band-e-Amir.  

 Tinsmiths manufactured 110 more fuel-efficient stoves in Bamyan city, ready to be distributed to 

the Band-e-Amir households. 

 

Second year results:  

 7 Tinsmiths in the local bazaar in Bamyan city were trained in construction of the 560 fuel-

efficient stoves to be distributed to the households in 14 villages of BANP.  

 Fuel-efficient stoves were distributed to 392 households in 12 villages of Band-e-Amir National 

Park. The fuel-efficient stove has been very well received in the communities.  

 Fuel-efficient stove-use training was given to 440 women in 12 villages of Band-e-Amir National 

Park and a community livelihoods extension officer from the local community was hired to assist 

in this process. 

 A monitoring and evaluation form was developed for the fuel-efficient stove project in Band-e-

Amir. Thirty households that had received stoves were randomly chosen in Khakdow, Abtugak, 

Abqol and Chishm-e-Pahlu villages of Band-e-Amir. An evaluation was made to see and record 

the uptake of use of the distributed fuel-efficient stoves.   

 WCS purchased and handed over gas equipment to convert the local bakery to gas rather than fuel 

wood.  This activity was monitored throughout the year and is continuing. 

 

Activity 1.2.5 Poultry farming project 

 

WCS introduced the concept of extreme cold weather poultry farming coops in the villages of Band-e-

Amir in 2010.  (In Year 1, 24 out of 24 chickens survived the winter. An unusually high survival rate for 

a very cold area) this activity continues in the form of advice on the best methods of raising and keeping 

chickens in extreme cold weather.  No budget will be allocated to this activity.    

 

http://www.cbsnews.com/video/watch/?id=7384483n
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During Q2Fy2012: 

No specific activity in this quarter. 

 

And during the second year of our project: 

 Facilitated the chicken and basic poultry facilities provided by MAIL to the local communities in 

11 villages of BANP by MAIL,  including Kopruk, Abqol, Khakdaw, Jarubkashan, Qala-e-Jafar, 

Dehe Ab Khana, Kotak, Gumab, Sabzel, Shahristan and Koikinak villages. The project needs to 

be monitored for results and the number of chickens that survive this winter.   

 

 

Objective 1.3: Create and strengthen community governance institutions (Community Governance-

CG) 

 

Activity 1.3.1 Establish a Social Organization (Afghan NGO) 

Proposed: WCS will continue to support and build the capacity of the Band-e-Amir Community 

Association (BACA) and facilitate with the respective ministries in Kabul to approve a revenue collection 

and management system for Band-e-Amir national park. WCS will purchase equipment for the setting up 

of the BACA office and facilitate computer training for BACA staff.  Minimal running costs in this initial 

period will also be provided to the association.  

 

During Q2FY2012: 

 Facilitated the 18th regular meeting of Band-e-Amir Community Association.  

 WCS Bamyan team facilitated and opened a Bank Account for the Band-e-Amir Community 

Association (BACA) for more transparent accountability of their collected income from projects, 

at the New Kabul Bank in Bamyan city.  Three BACA members were formally nominated as the 

authorized BACA staff to the Bank. 

 

Second year results: 

 WCS continued to support, build capacity and hold meetings with Band-e-Amir Community 

Association (BACA) representatives regarding all aspects of the management of the national park.   

 WCS facilitated two members of Band-e-Amir Community Association (BACA) in attending the 

Bamyan Tourism Development Board. 

 BACA have also been interviewed in many of the media or film groups that have visited the park.  

 WCS continued to work with the legal advisors on the BACA (Band-e-Amir Community 

Association) bylaws regarding the revenue sharing in the park. 

 WCS facilitated a BACA`s board of director members exposure visit to Kohi Baba mountains - 

Shah Foladi proposed protected area.  

 Supported BACA in community liaison for fuel-efficient stove & lantern distribution.  

 Facilitated BACA involvement in a total of 5 sub-contracts from MAIL and donors into the 

community including 1) involvement in the construction of the new park headquarters complex 

(HQ); 2) the canal and pathways in the facilities area; 3) the shrine renovation next to the Band-e-

Haibat; 4) the construction of the USAID/SWSS funded latrines in the facilities zone and 5) the 

demarcation of the strict protection zone boundary around the lakes. 

                            

Activity 1.3.2 Management Planning for Band-e-Amir National Park 

 

WCS will finalize the Band-e-Amir Management Plan, print both the plan and summary document and 

facilitate the approval of the plan by respective stakeholders.  WCS will continue to work in the Northern 

Plateau and facilitate establishing this as a protected area.  
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During Q2FY2012: 

 The draft management plan was lodged formally with NEPA by MAIL. No further progress 

reported in this quarter.    

  Facilitated a BACA meeting in which 29 representatives of the Band-e-Amir villages attended. 

Two main issues were discussed.  The first was the land issue and the next planned trip of the 

cadastral team to Band-e-Amir and the second was to clarify details for the representatives 

regarding the BACA's collected income during the year 2011.   

 Coordinated and facilitated the Band-e-Amir Community Association (BACA) to submit an 

application to the department of the Agriculture in Bamyan city requesting for 5500 sapling of 

trees for the facilities zone of the Band-e-Amir National Park.  

 

Second year results: 

 WCS facilitated a visit to the park by the Afghan Land Authority, who sent a Cadastral team to 

survey and map the disputed land in the facilities zone in Band-e-Amir National Park.  

 The BANP management plan, collaborative management agreement and management plan 

support letters were approved and signed by BAPAC members. The management plan was also 

subsequently approved by MAIL and passed on to NEPA for final gazettement.  

 A meteorological monitoring site for inside the national park was approved by BAPAC members. 

 The AKF camp site was officially handed over to BAPAC. 

 Facilitated the digging of test wells for the BANP headquarters complex with assistance from the 

communities. 

 A facilities zone plan was completed by Jon Coe of Jon Coe Design for the amenities area of 

Band-e-Amir National Park. This plan includes a detailed report for tourism facilities including 

guest houses, camping and picnic sites, vegetation rehabilitation, walkways and ablution facilities. 

This plan was subsequently approved by BAPAC, MAIL and NEPA. 

 

Activity 1.3.3 Assistance to UNEP in developing the Shah Foladi protected area 

 

WCS will continue to coordinate with UNEP on establishing the ranger program in the Shah Foladi 

proposed protected area and creating a social organization.  

 

During Q2FY2012: 

No particular initiative during this quarter because of winter weather. 

  

Second year results: 

 Continued to act in an advisory role to the staff of UNEP and Shah Foladi communities.  

 WCS met with UNEP representatives in Bamyan to discuss the Shah Foladi Social Organization 

and worked with UNEP to organize a visit to Shah Foladi by Band-e-Amir National Park rangers 

and Band-e-Amir Community Association (BACA) members. 

 WCS technical advisors met with the Bamyan UNEP to discuss the fuel efficient stoves that will 

be introduced by UNEP to the communities of Shah Foladi proposed protected areas.  

 

Objective 1.4: Strengthen laws, policies, and institutions (Laws, Policies, Institutions-LPI) 

 

Activity 1.4.1 Study and draft resource use rules and regulations 

 

WCS will coordinate with the CMA to establish regulatory penalties for the National Park according to 

article 70(2) of the Afghanistan Environment law and to issue a Tarzulemal regarding entry fees for the 
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park. WCS will endeavor to coordinate with the CMA to get Band-e-Amir National Park declared a 

“prohibited area” under the Afghanistan Mining Act. 

 

During Q2FY2012: 

No activity during this quarter.  

  

Second year results: 

 The draft management plan that includes park regulations relating to park management was 

approved and is now awaiting gazettement by NEPA. 

 

Activity 1.4.2 Marking of ‘lalmi’ areas within Band-e-Amir National Park to prevent 

encroachment of dry land farming into rangeland areas 

 

Pending government agreement, WCS will facilitate the marking of the strict protection zone, the eastern 

boundary of the park, and all existing lalmi (dry land wheat fields) to prevent the conversion of any 

further rangeland to lalmi.  This will be done using whitewashed stone cairns. Community members will 

be employed to perform this work.   

 

During Q2FY2012: 

No particular initiative during this quarter because of winter weather. 

  

Second year results: 

 The physical demarcation of the strict protection zone of BANP commenced in August by BACA 

with WCS supervision, marking 100 meters from the shoreline and completed in November 2011. 

Regarding the demarcation for Lalmi (dry land farms), the field team realized that considering the 

sensitivity of the issue with local people, the amount of lands scattered throughout BANP, and it‟s 

role on local livelihood, this issue was not pursued. Generally the idea was not practically 

supported by local communities despite their previous approval though BAPAC.    

 

Objective 1.5: Build capacity to manage the health interface between livestock, wildlife, and people 

(Health Interface-HI) 

 

No activity is planned for Band-e-Amir during Year 2. 

 

Component 2. Badakhshan Province 

 

Objective 2.1: Build technical capacity for natural resource management at all levels (TCD) 

 

Activity 2.1.1 Environmental Education Program (EEP) 

 

WCS will continue the EEP in all 14 schools across Wakhan.  Fifty-six committees, each addressing one 

of four environmental topics will be supported and 560 kits issued to the participating students and 

teachers (340 male and 150 female students, 57 teachers).  The environmental message will reach a total 

student population of 3,450 students (1,850 males, 1,600 females).  The district Education Officer will 

participate in monitoring visits and all 14 schools will hold environmentally themed Parents Day events, 

attended by 5,000 community members. 

 

During Q2FY2012: 

 Schools are closed in Wakhan during the winter, so there were no EEP activities during this 

quarter.  
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Second year results: 

 The EEP continued in all 14 schools in the Corridor. Educational materials and relevant trainings 

have been provided for 140 students (100 males, 40 females) who were organized into 14 

committees. Since this year‟s program focused on snow leopards, the number of committees in 

each school was reduced from 4 to 1 and the total from 56 to 14.  

 140 kits for the Environmental Education Program were distributed to the students (each kit 

consists of a school bag containing the supplies necessary for the students to collect 

environmental data, including clip board, note book, pen, etc.) 

 Trained school children on drawing wildlife but with a special focus on the snow leopard and its 

habitat. Eighty-four school students (63 boys and 21 girls from 7 schools of Lower Wakhan) were 

trained to paint snow leopards, its food and habitat for producing a pictorial storybook for school 

children. The book will eventually be printed and used as a conservation teaching resource. 

 Began taking initial steps to bring the EEP to the Kyrgyz. We supplied 60 students with education 

kits in the Little Pamir.  

 Environmental oriented Parent‟s Day was conducted in all 14 schools of Wakhan, as planned. A 

total of 5,220 people attended the events, 1,928 females and 3,292 males attended the event.  

 

Activity 2.1.2 Capacity Development 

 

Three-month English language training in support of conservation and ecotourism will be provided at 14 

schools, teaching 1,000 students (rangers, WCS Wakhan staff, tourism guides and cooks, school students 

and teachers, and local government officials).  WCS Wakhan staff will provide English language training 

to the community, and the border police in Wakhan will receive a 3-month English training course in 

Ishkashim.  Members of WPA and WCS Wakhan staff will be trained in donor fund proposal writing (7 

people trained).  

 

During Q2FY2012: 

 Two WCS Wakhan project staff, Zalmai Moheb and Mohammad Naseem Sultani, completed a 

Geographic Information System (GIS) training course that ran from February 6th to 22nd 2012, in 

Kabul. The course was given by Afghanistan Information Management Systems (AIMS). 

 From December 2011 to March 2012, two Wakhan team members, Ismail Tawhid and Naqibullah 

Mostafawi, successfully completed a three-month English course at Kardan University. They also 

successfully completed three months of computer training. 

We originally planned to provide English training at each of the 14 schools in the Corridor during 

winter, however, during the course of 2011 we learned that the previous winter‟s English training had 

not been as effective as initially reported to us. It turned out that few people from the tourism industry 

actually attended the previous training, and for those people who did attend, the level of learning was 

questionable. Therefore we devised a different approach for the 2011-2012 winter: We decided to give 

three months of professional English training to a select group of 14 people in collaboration with Aga 

Khan Education Services, in Ishkashim. But problems were encountered when making final preparations 

for this training, which forced us to abandon the activity. The problems were, (i) some of the trainees 

began demanding a daily per diem, and (ii) AKES changed the terms of the initial collaboration 

agreement and wanted WCS to pay and give other support to their teacher. 

 

 

Second year results: 

 All WCS Badakhshan drivers have successfully completed a three-day advanced safety driving 

course called “Cross Country" conducted by TOR Company in Kabul.  
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 Initiated a three-month English training course On June 28
th

 2011at Ishkashim for the Border 

Police and other local government stakeholders. 30 people were trained. 

 Prepared the English training courses with the cooperation of the Aga Khan Services (AKS) in 

Ishkashim for 5 Wakhi rangers, 5 tourism guides and the other WCS Wakhan staff. 

 The donor fund proposal writing training did not occur because WCS‟s grants officer who was 

going to give the training resigned.  

 

Activity 2.1.3 Ranger Training 

 

Eight ranger teams will receive on-the-job refresher training.  GIS and GPS orientation training will be 

provided to the rangers and WCS will develop local capacity in the Wakhan to produce basic maps used 

to track ranger patrols and in natural resource management planning. 

 

During Q2FY2012: 

 All local 37 rangers throughout Wakhan Corridor extended contracts till the end of December 

2012 and continued their field work with support and supervision from WCS.  

 

Second year results: 

 Rangers from all eight Wakhi ranger teams received on-the-job training while participating in a 

urial (Ovis orientalis) survey across the Hindu Kush Mountains in Wakhan (see report on this 

activity below in Activity 2.1.4).  

 A 5-day on-job training program was given throughout the summer to the Wakhi ranger teams as 

part of a snow leopard camera trap survey. In total 6 ranger teams were involved in these 

initiatives.  

 WCS distributed 10 new Olympus digital cameras to ten rangers in the Wakhan Corridor and the 

Little Pamir.  

 An informal introduction was given to three people from Wakhan on the basics of ArcMap. 

Afterwards the trainees then began practicing ArcMap. Unfortunately a short time later Wakhan‟s 

desktop computer crashed and was not able to be taken to Kabul until late November. The 

machine is now fixed and training will continue in 2012.  

 

Activity 2.1.4 Natural Resource Monitoring 

 

A one-month urial survey will be carried out in Wakhan, as well as a three-month snow leopard camera 

trap mark-recapture monitoring survey in the Hindu Kush Mountains.  Initial field assessments will be 

carried out in three districts of Darwaz (Mai Mai, Shikai, Nesai) and Shehr-e-Buzurg; and a biodiversity 

survey will be completed in Zebok district. 

 

During Q2FY2012: 

Because of harsh winter in Wakhan and Badakhshan, no field surveys were planned or conducted during 

this quarter.  

 An article entitled “Brown Bear Status and Threats in Darwaz, Northern Badakhshan, 

Afghanistan” was submitted to URSUS Journal. 

 Photos that were taken of reptile species on the recent reconnaissance survey in Darwaz, 

Badakhshan were sent off to international experts where one of the specimens is a species not 

seen since its first scientific description and never before photographed. 

 

 

Second year results: 
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 A urial survey was conducted across the Hindu Kush Mountains of Wakhan, from April 14
th

 to 

May 8
th

 2011. The survey aimed to establish a population baseline for the species in Wakhan as a 

means of establishing a long-term monitoring program.  

 Working with the Wakhan rangers as part of a capacity development exercise, during 2011 WCS 

deployed 31 camera traps in the Hindu Kush Mountains along the Corridor. The cameras are 

being used to carry out the first ever snow leopard capture-recapture population study in 

Afghanistan. 

 Carried out an initial biodiversity assessment at Shahr-e Buzurg district, Badakhshan province. 

The survey was led by two Afghan biologists who WCS has supported and trained since 2006.   

 These two Afghan biologists also led a biodiversity survey across the Darwaz region in northern 

Badakhshan province.  

 

Activity 2.1.5 Increase capacity in wildlife/livestock health monitoring and control 

 

WCS will increase the level of knowledge of regional animal health specialists about diseases shared by 

domestic and non-domestic animals and the risk they pose to their livelihoods. The training will 

emphasize the importance of zoonotic diseases and the necessity to consider health at an ecosystem scale. 

This training effort will focus on two Afghan experts hired by WCS (the trainers), government staff at the 

Badakhshan branch of the Ministry of Agriculture; two/three paraveterinarians installed in Wakhan and 

selected members from their communities.  

 

During Q2FY2012: 

 Two WCS vets attended the international conference titled “Transboundary Animal Health in 

Pamirs and Outskirts” in Dushanbe, Tajikistan. All the expenses of the trip have been covered by 

the WCS New York office (Peace Park Project). 

 

Second year results: 

 Conducted the mass campaign of foot-and-mouth disease vaccination, supervised by WCS, across 

the Wakhan by two local paravets trained by WCS since 2006.  

 A large-scale livestock health survey was undertaken during July and August 2011 across the 

Wakhan Corridor, from Qazi Deh village in the west to the first Kyrgyz settlements in Little 

Pamir in the east (c. across 250 km of a longitudinal west/east transect). During this survey, 

blood-samples were collected for further analysis at the laboratories in Faizabad and Kabul. Also 

during the survey, a technician from the veterinary laboratory in Faizabad, two paravets from 

Wakhan, and two animal health assistants from the community were trained in disease 

identification, sample collection and processing, and storage.  

 Conducted a health survey of cattle in lower the Wakhan Corridor in October 2011, from Qazi 

Deh village in the west to Wargand village to the east. During this survey 279 cattle and domestic 

yaks from lower Wakhan and the Pamir Mountains were examined for clinical disorders and 

tested for bovine tuberculosis with a skin test. The two local paravets and three local animal 

health assistants were trained in doing this work.  

 

Objective 2.2: Facilitate community livelihood development (CLD) by securing sustainable sources of 

direct benefits to local communities  

 

Activity 2.2.1 Fuel Efficient Stoves 

 

Seven tinsmiths from Ishkashim will receive 3 months of training in manufacturing fuel-efficient stoves 

(the instructor is an expert from Pakistan).  Women trainers (with escorts) will travel to villages 

throughout Wakhan to demonstrate the new technology and create demand, and 600 women from 
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Wakhan will receive a one-day training in how to install and use the stove. WCS will subsidize the first 

600 stove sales, and develop a Training Management Package (TMP) on how to manufacture the stoves. 

 

During Q2FY2012: 

 Distributed 37 solar lanterns to the mosques of the upper villages of Wakhan. 

 WCS Badakhshan team distributed 148 fuel-efficient stoves to the householders in 6 villages of 

Wakhan, Badakhshan. 

 Equipped three tinsmith shops at Ishkashim, Badakhshan with tools and 186 roles of metal sheets 

for producing stoves. These tools and metal sheets will be enough to make another 255 fuel-

efficient stoves. 

 

Second year results: 

 Six local tinsmiths completed a three-month training course on manufacturing the fuel-efficient 

stoves and six tinsmith shops in Ishakshim and Wakhan equipped with tools and metal sheets for 

producing stoves.  

 A model fuel-efficient stove piloted with the Little Pamir Kyrgyz community for potential design 

modifications to make the stove more suitable to Kyrgyz cooking practices. The Kyrgyz burn 

dung and the modified stove design will be piloted with them in 2012.  

 480 Wakhi women in 16 villages from lower Wakhan were trained in stove installation and use.  

 A total of 629 stoves have been produced, 345 stoves have been distributed to households in 

lower Wakhan and 284 stoves are ready for further distribution. 

 Sheep, goat and yak wool samples are being taken from Wakhan to Faizabad for quality analysis 

and potential markets by the Cashmere Project 

 1,680 lanterns were distributed across the landscape through partnership with Afghan Clean 

Energy Program.  

 

Activity 2.2.2 Predator-proof corrals 

 

WCS will facilitate construction of six predator-proof corrals in Wakhan and two corrals in the Kyrgyz 

Little Pamir.  Four men from the local community will receive on-the-job training in corral construction 

techniques, and a TMP will be produced about how to construct corrals. 

 

During Q2FY2012: 

 Per request from the local communities, co-ordinations continued with WFP and WPA for food 

for work (or cash for work), and preparations made for more proposals through WPA for 

construction of more predator proof corrals.  

 

Second year results: 

 As part of the overall strategy of reducing stock killing by predators, 7 new predator-proof corrals 

have been constructed in the Wakhan Corridor. Wakhan corridor. Through these projects 1,200 

man-days of labor have been generated, 76 community members were paid and 8 local people 

have received on-the-job training in construction of predator proof corals. 

 Assisted WPA for a Food for Work Proposal to construct 12 more predator-proof corrals across 

Wakhan. The proposal has been submitted to the World Food Program (WFP).  

During consultations with the Kyrgyz Little Pamir community in 2011, WCS discovered that the idea of 

building two predators proof corrals was not entirely supported by the community. Instead this 

community proposed other development activities, such as trail rehabilitation, which WCS is currently 

examining.  
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Activity 2.2.3 Livestock Depredation Insurance 

 

This successfully piloted project will be scaled up to another two villages (making a total of three), which 

are all located near to Sarkand village.  The aim is to create an insured cluster of villages in order to 

further test and demonstrate the effectiveness of the insurance program against loss of livestock to wild 

predators. 

 

During Q2FY2012:  

 We kept close contact with the Sarkand community regarding the uncertain situation of the 

insurance program in their village, but no specific activities were conducted during this quarter.  

  

Second year results: 

 The Sarkand insurance program continued this year. However, problems were encountered in the 

latter part of 2011 when the villagers were due to pay their insurance again. As a result it remains 

to be seen whether Sarkand will continue their insurance program in 2012.  

 Per request from community at Avgarch village, WCS helped them start the insurance program. A 

signed agreement was made with the Avgach community to start the insurance program. As has 

been discussed with the community, WCS will help commence the insurance program in Kret 

village next year. 

The problem that occurred with the Sarkand community about the insurance program has delayed the 

adoption of a new program in the third village (Kret). This will be pursued in 2012. 

 

Activity 2.2.4 Support Community Rangers 

 

WCS will continue to implement local capacity development for the management of the community 

ranger program.  Rangers will continue patrolling and surveying wildlife across the landscape, and new 

uniforms and equipment will be issued. 

 

During Q2FY2012:  

 All of the local rangers continued their works on NRM and wildlife monitoring with support and 

supervision from WCS. 

 

Second year results: 

 New uniforms were issued to all the rangers in Wakhan. At the same time a uniform agreement 

was made between each ranger and the WPA, committing the ranger to maintaining their uniform 

and not to wear it outside of official duty. 

 The 37 Wakhi community ranger contracts were renewed and they continued patrolling and 

monitoring hunting and wildlife across the landscape throughout the year. Starting in June and 

ending in November, Wakhi ranger teams rotationally carried out month-long patrols to the Big 

Pamir Wildlife Reserve and its surrounding buffer zones.  

 The ranger teams were issued with new digital cameras.  

 The Little Pamir rangers had their patrolling data collected and they were given tasks for 

patrolling through the winter months. 

 WCS provided a two-day training for rangers, in preparation for the urial survey that was 

conducted in Wakhan during spring 2011. The training was given to ten rangers and covered field 

survey methods and the use of GPS, compass, data-sheets and mapping equipment. 

 

Activity 2.2.5 Protected Area Development 

 

The former ranger station at Dara Big grazing settlement, Shikargah valley (in the potential Big Pamir 
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Wildlife Reserve), will be renovated and fitted out. 

 

During Q2FY2012: 

No specific activities conducted during this quarter 

  

Second year results: 

 WCS staff travelled to the Big Pamir Wildlife Reserve to assess the renovation needs of the old 

ranger station in the protected area. The renovation did not occur this year because staff resources 

were too limited. The work has been rescheduled for summer 2012. 

 Approximate boundary alignment for Teggermansu Protected Area, and a ranger station site was 

identified after initial discussions with the Little Pamir Kyrgyz. 

 

Activity 2.2.6 Tourism Development 

 

WCS plans to complete trail formation and campsite establishment for Noshaq base camp, repair the 

degraded trail along the route to the Kyrgyz Little Pamir at Plos Purshetk, and investigate the feasibility 

and, if possible, assist WPA in the establishment of a tourism and handicraft centre in Ishkashim. A 

tourism questionnaire survey will be carried out during summer 2011 to determine how improvements 

can be made to visitor experiences in Wakhan. 

 

During Q2FY2012: 

Continued our assistance to WPA to set up the tourism center in Ishkashim and facilitate the local 

community based tourism development in Wakhan.  

 WCS Badakhshan team had a meeting with the Wakhan Pamir Association (WPA) regarding the 

tourism center in Ishkashim, Badakhshan.  2 WPA members appointed to find suitable land to 

build the center.  

 Facilitated a delegation of 5 Kyrgyz from Wakhan to Kabul to attend the screening of a 

documentary film titled "Prisoners of the Himalayas" in Kabul on March 12th at the French 

Institute in Afghanistan, Esteqlal High School. This film was funded by the Danish Embassy in 

Kabul and directed by Mr. Louis Meunier. 

 

  

Second year results: 

 Noshaq trail and a bridge across a large stream, Mandaraz, were repaired. 

 WCS‟s Technical Advisor in Wakhan was part of a four-person team that climbed Noshaq in July 

2011. The team had been given funding from The North Face Adventure Grant for 2011. The 

expedition was used as a means to promote the re-opening of Noshaq to the climbing community, 

as well as to provide exposure and good publicity to Wakhan in general.  

 Trail rehabilitation implemented at Plos Purshetk on the way to the Little Pamir. 31 community 

members from both Kyrgyz and Wakhi employed for 25 days and cash of $ 7,570 put into the 

local village economy. 

 A trail repair project implemented at Zangkuk, Little Pamir. Approximately 400 meters of trail 

were repaired. 15 local people were employed. 

 Assisted the WPA to apply for a small business grant through GIZ. The application was 

successful and the WPA are now in discussion with GIZ to receive the funds.  

 WCS assisted the WPA to carry out a tourism visitor survey by questionnaire in 2011. 

 Assisted PACTEC to establish two airstrips in the Little Pamir, one at Bozoi Gumbaz and the 

other at Chakmaktin.  
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Objective 2.3: Create and strengthen community governance institutions (CG) 

 

Activity 2.3.1 Wakhan Pamir Association (WPA) Institutional Development 

 

WCS plans to assist the WPA to open a bank account and to hold a re-election for the Board of Directors; 

facilitate Community Development Council (CDC) and WPA meetings and workshops; support and 

assist the WPA to interact with government and other NGOs; engage the WPA in the planning and 

management of livelihood development projects; and provide assistance to the WPA in holding the 2011 

Pamir Festival in Wakhan. 

 

During Q2FY2012: 

 Assisted WPA to apply for a small enterprise grant with GIZ (USD$5,000) for the establishment 

of a community-owned tourism centre in Ishkashim. The WPA was successful in being nominated 

to receive the grant.  

 Facilitated the WPA Chairman and Finance Officer to travel to Kabul to re-register the 

organisation with the Ministry of Justice.  

 

Second year results: 

 Facilitated the re-election for the new WPA secretary and their board of directors. All 42 CDC 

representatives from across the Wakhi community, as well as other community leaders, 

government, and people from Ishkashim attended. Wali Jon from Goz Khun won the election 

convincingly, while Merek Sanger from Khundud, was appointed as the new Secretary. Two other 

changes were made to the rest of the (nine) Board of Directors.  

 The new WPA Chairman, Wali Jon, accompanied WCS to Faizabad for introductory meetings 

with USAID, the Provincial Governor, the Ministry of Agriculture, the National Environmental 

Protection Agency, AKDN, WFP and GIZ. 

 Facilitated the Kyrgyz Big Pamir community to join the WPA. The Big Pamir community 

nominated two representatives to sit on the WPA Board of Directors, Hugam Bardi and Mula 

Juma.  

 Held regular coordination meetings with the WPA and Little Pamir Board of Directors during 

2011, mostly for exchange of information about work being done, and planning of activities.  

 Facilitated one of the Wakhi Board of Director members, Mr Habib from Futur village, to travel 

to Baharak to attend a two-week small enterprise training activity that was given by GIZ.  

 Assisted Little Pamir WPA and other community leaders to draft a conservation and development 

strategy for their landscape. Included in this planning was dialogue with this community about the 

establishment of a second protected area at Wakhjir Valley in the Little Pamir.  

 The WPA continued to partner with WCS in the implementation of livelihood development 

projects in Wakhan (trails, predator-proof corals, livestock insurance and the ranger program). 

 

Activity 2.3.2 Protected Area Establishment 

 

The WPA, with WCS assistance, will finalize the Big Pamir Wildlife Reserve Management Plan, share 

the draft of the Management Plan with the government, and hold discussions with the Little Pamir 

Kyrgyz community about protected area establishment in their landscape. 

 

During Q2FY2012: 

No specific activities during this quarter 

 

Second year results: 
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 Following a management planning workshop in 2011 that WCS facilitated for the WPA, WCS 

drafted the Big Pamir Wildlife Reserve management plan and translated it to Dari.  

 Preliminary agreement with Little Pamir community about establishing and boundary alignment 

for Teggermansu protected area at the very eastern tip of Afghanistan, bordering Tajikistan and 

China as one of the very few valleys left in Central and South Asia that is completely un-grazed 

by livestock.  

 

Objective 2.4: Strengthen laws, policies, and institutions (LPI) 

 

Activity 2.4.1 Big Pamir Wildlife Reserve Management Planning 

 

WCS legal team reviews the draft management plan, which was completed the previous year. 

 

During Q2FY2012: 

 The Big Pamir Wildlife Reserve management plan Dari translation completed. 

 

Second year results: 

 The Big Pamir Wildlife Reserve management plan has been drafted, reviewed by WCS legal team 

and translated. It will now go back to the communities for approval in early 2012. 

 

Activity 2.4.2. Benefit Sharing 

 

Implementing benefit-sharing policies in Badakhshan will be dependent on the progress made in Kabul 

within the National Program on this issue. As soon as progress is made on the initial benefit sharing 

contracts for Band-e-Amir, lessons learnt from this will be applied in Wakhan. 

 

During Q2FY2012 and the second project year: 

There is no progress in this regard during the second project year.  

 

Objective 2.5: Build capacity to manage the health interface between livestock, wildlife, and people 

(HI) 

 

Activity 2.5.1 Control disease spread at wildlife/livestock interface in Wakhan and Pamirs 

 

A second mass vaccination campaign in mid and upper Wakhan Valley aimed at reducing the clinical 

prevalence of foot and mouth disease in cattle and yak will be carried out.  However, in contrast to last 

year, the implementation of this campaign will be the responsibility of the local paraveterinarians and 

their communities with minimal oversight from WCS. WCS will evaluate the effectiveness of the 

vaccination via questionnaire survey and compare it to the effectiveness of last year‟s campaign. 

 

During Q2FY2012: 

No activities in the field because of winter and lack of access to the field. 

 

Second year results: 

 WCS veterinary team supervised, without direct involvement, the vaccination campaign. This 

occurred along the mid and upper Wakhan Corridor, as well as in the western part of Little and 

Big Pamirs. The two local WCS-trained paravets and their assistants carried out this activity. A 

total of 5,976 cattle and yak were vaccinated against foot-and-mouth disease. 
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Activity 2.5.2 Monitor Zoonotic and other animal diseases in Wakhan/Pamirs 

 

WCS will continue monitoring zoonotic and other animal diseases in Wakhan. We will extend the bovine 

tuberculosis detection campaign to 300-400 cattle/yak, screen exposure to contagious caprine 

pleuropneumonia, brucellosis, and Q fever of approximately 400 goats and 400 sheep, and investigate the 

presence of other infectious agents according to clinical prevalence.  

 

During Q2FY2012: 

No activities in the field because of winter and lack of access to the field. 

 

Second year results: 

 As part of an unprecedented effort to decipher the impact of contagious diseases in Wakhan, 

1,584 blood samples were collected from 231 cattle, 102 yak, 799 sheep and 452 goats, and 

analyzed for brucellosis, contagious caprine pleuropneumonia, brucellosis, and Q fever, and 

investigate the presence of other infectious agents according to clinical prevalence. We also tested 

153 cattle for bovine tuberculosis.  

 

Component 3 National Programs 

 

Objective 3.1: Build technical capacity for natural resource management at all levels (TCD) 

 

Activity 3.1.1 Training needs assessment for NEPA and MAIL  

 

The WCS Training and Capacity Development (TCD) team performed a needs assessment at the 

beginning of the program with NEPA and MAIL central government staff, and a list of training needs 

was developed. Based on that, there will be the following specific trainings for NEPA and MAIL for this 

year: training on planning principles for protected areas, rules and regulations training for the Convention 

on International Trade in Endangered Species (CITES) (of which Afghanistan is a Party), and training on 

natural resource management (NRM) proposal writing.          

 

During Q2FY2012: 

 Conducted a 3 days training workshop on “Introduction to Biodiversity and Protected Areas” 

jointly with MAIL and NEPA. 14 MAIL staff and 17 staff from NEPA, from both central and 

provincial offices were trained.  

 

Second year results: 

 Introductory Biodiversity and Protected Area training for 31 MAIL, NEPA and WCS in Main 

MAIL office. This included an introduction to CITES, NRM proposal writing and principles of 

planning for protected areas. 

 WCS is in ongoing contact with NEPA and MAIL regarding their training needs. 

 

Activity 3.1.2 GIS support and training to MAIL and NEPA  
 

The WCS GIS team will continue its technical GIS support to MAIL and NEPA during the course of the 

project‟s second year.  WCS GIS technicians will visit MAIL and NEPA GIS labs upon their request for 

GIS technical support, and also assist with their specific GIS projects.  For example, WCS will assist in 

supervising NEPA‟s GIS project on Air Quality Monitoring Equipment Installation in Kabul city. This 

project will be carried out by the GIS technicians from NEPA under the direct supervision of the WCS 

GIS specialist.  As per a Kabul University request, the WCS GIS specialist will conduct a two-hour GPS 

training for students at the Faculty of Agriculture, along with an introductory GIS presentation. The 
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training session will culminate by connecting a GPS receiver into the GIS system to demonstrate the 

value of GPS and GIS in field projects to the students.  The GIS team will also work to train and support 

WCS teams in the field as required. 

 

During Q2FY2012:  

No specific activity during this quarter 

 

Second year results: 

 As a routine, the WCS GIS Specialist visited the Ministry of Agriculture, Irrigation and Livestock 

(MAIL) and the National Environmental Protection Agency (NEPA) for GIS support with their 

ongoing GIS projects.  

 A GIS and GPS training session for students of the Department of Forestry from Faculty of 

Agriculture at the Kabul University included a presentation on fundamentals of GIS, Introduction 

to GPS, a practical session on how to handle/work with a GPS and plotting GPS data on the 

ArcGIS software interface. 40 students (35 male and 5 female) and Associate Professor Said 

Ismail Imran  (Deputy Director, Faculty of Agriculture) participated in the training.  

 Assisted NEPA GIS technicians to finalize GIS project on Air Quality Monitoring equipment 

installation site selection.  

 Continued systematic data collection, spatial integration and analysis of all field activities, to 

better understand the linkages between geographic, biological, and socioeconomic variables in the 

conservation context. 

 Big Pamir Wildlife Reserve management plan maps were revised based on comments received 

from reviewers.  

 WCS GIS specialist assisted with field survey data analyses for the northern districts of 

Badakhshan Province (Darwaz). Later mapped their survey findings/results and team routes.  

 

Activity 3.1.3 Training Management Package (TMP) Development 

 

TMPs continue to be developed according to needs assessment results.  Four new TMPs will be 

completed during this year on topics including fuel-efficient stove production, predator-proof corral 

construction and CITES implementation.  

 

During Q2FY2012: 

 Continued working toward translating the CITES regulations TMP from English to Dari. 

   

Second year results: 

 Afghanistan Border Police Conservation Training TMP completed and submitted to the Natural 

Resource Management Division, Ministry of Agriculture, Irrigation and Livestock (MAIL) and 

National Environmental Agency (NEPA).  

 The Environmental Education Program (EEP) TMP designed, translated and submitted to the 

Natural Resource Management Division, Ministry of Agriculture, Irrigation and Livestock 

(MAIL) and National Environmental Agency (NEPA) after completion.  

 The CITES regulations TMP drafted. 

 Fuel-efficient stove production and predator-proof corral construction TMP‟s in preparation. 

 

Activity 3.1.4 Enhance capability of the Government of the Islamic Republic Of Afghanistan 

(GIROA) to deal with human-wildlife-livestock interface issues  
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To enhance capability of GIROA to deal with human-wildlife-livestock interface issues, experts from 

WCS will provide a field guide on wildlife disease risk in Afghanistan. This important guide, produced 

during Year 1, will be translated into Dari and Pashto and will be approved by the Central Veterinary 

Laboratory of Kabul (CVLK) and the Afghan Veterinary Association (AVA). The WCS TCD team will 

support the procedures necessary to approve, check, print and distribute the publication to academic 

institutions, practitioners, and government agencies. 

 

WCS will provide technical lectures to staff at MAIL, University and AVA about avian influenza in wild 

birds, the concept of ecosystem health, sustainable prophylactic operations, and zoonotic risk. 

 

During Q2FY2012:  

 Efforts continued for finalization and approval of the wildlife disease field guide.  

 

Second year results: 

 The field guide on wildlife disease risk in Afghanistan developed and translated to Dari and 

Pashto. It is now being printed. 

 Lectures on ecosystem health and sustainable prophylactic operations were provided to the 

Afghan staff of the General Animal Heath and Production department (6 Kabul staff and 2 

Faizabad staff). 

 Four staff members of the CVDRL under MAIL were invited to attend an international 

conference in Dushanbe, Tajikistan on ecosystem health in Pamirs (AAAS-funded) and received 

training on zoonotic risk of brucellosis, and epidemic risk of contagious caprine 

pleuropneumonia. 

 

We did not approach the University of Kabul for lectures because our previous experience showed that 

the academic staff was more interested by per diems we could provide to them than the real content of 

our lectures. For the same reason the wildlife disease booklet was not reviewed by the approached staff at 

University of Kabul because we disagreed with their disproportionate payment claims. 
 

Activity 3.1.5. Assistance to nongovernmental environmental organizations active at the national 

level 

 

WCS is open to providing assistance to non-governmental organizations working to protect the 

environment or improve natural resource management at the national level.  For example, WCS will 

assist the Green Club of Afghanistan with production and dissemination of an educational environmental 

calendar throughout Afghanistan on a partnership basis.   

 

During Q2FY2012: 

 Liaised with the Asia Foundation, Mercy Corps and AKDN on formulating a project proposal for 

the Global Environment Facility (see section 3.4.2) 

 Formed collaboration with the World Food Program (WFP) to develop projects in Wakhan. WFP 

have experienced problems in finding good field implementers so WCS will now work with the 

WPA to develop projects for Wakhan that will be funded by WFP under their „Food for Assets‟ 

program and supervised by the WCS field teams. This is an excellent example of USAID funding 

leveraging other donor efforts. 

 

Second year results: 

 WCS facilitated participation of Green Club and the Sustainable Land Management Institute 

(SLMI) at the April 23 Earth Day celebration in Kabul. 
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 A meeting was conducted with The Asia Foundation where explanations were given on the WCS 

Environmental Education Programs (EEP) in schools and additional advice given on Public 

Awareness Programs, Educational Materials, Teacher Training Programs and development of the 

Faculty of Natural Resources and Environment in Kabul University etc.   

 WCS subsequently requested by the Asia Foundation to cooperate and collaborate on the 

preparation of environmental education materials and curriculum for the Ministry of Education. 

 

Objective 3.2: Facilitate community livelihood development (CLD) by securing sustainable sources of 

direct benefits to local communities  

 

Activity 3.2.1 Coordination and Lessons Learned Dissemination 

 

WCS will continue to meet regularly with NEPA and MAIL officials to discuss and evaluate strategies 

and successes that are applicable throughout Afghanistan, as well as to produce and disseminate 

information materials.  WCS will actively continue to promote and support benefit-sharing arrangements 

for local communities. 

 

During Q2Fy2012:  

 Met regularly with senior officials of MAIL and NEPA to encourage continuing efforts on 

outstanding issues. One of the main efforts was to continue to shepherd through the processes of 

approving the additions to the protected species list, the Band e Amir management plan and the 

Hunting Law and CITES regulations. 

 Held three briefings with ISAF and USAID on the fuel-efficient, clean cook stoves to explain the 

process of manufacture, training and distribution. It seems that the stoves initiative has generated 

a lot of interest and possible future funding for a roll out of such stoves in other areas of the 

country. 

 

Second year results: 

 A representative from WCS and a representative from NEPA attended a Wildlife Survey training 

workshop in Germany.  (Participation was fully funded by GIZ.)  

 WCS Monitoring and Evaluation Officer participated in an International Wildlife Training Course 

(New Trends and Methodology in Animal Ecology and Conservation Biology) organized by the 

Institute of Zoology, Chinese Academy of Sciences (CAS) and the International Society of 

Zoological Sciences (ISZS), in China. 

 A WCS internal Monitoring and Evaluation team inspected schools and local communities in 

BANP implementing WCS projects as part of the training for WCS staff in M&E procedures.  

 Met regularly with senior officials of both NEPA and MAIL to encourage continuing effort on 

outstanding issues. These included the building of the HQ complex in Band E Amir National 

Park, keeping the approval process of the Band e Amir management plan moving, following up 

on the contracts for the new rangers in Wakhan, pushing along the approval process for the 

Hunting Law and CITES regulations and other issues. 

 Developed a slide presentation for NEPA to be used in the 3rd round declaration of protected 

species 

 Designed a protected species posters for declaration. 

 Edited the protected species booklet for NEPA. 

 Produced an explanatory poster about NPASP (National Protected Area Strategy Plan). 

 

 

Objective 3.3: Create and strengthen community governance institutions (CG) 
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Activity 3.3.1 Support to GIROA in fulfilling obligations under international conventions (e.g. 

CITES, CBD, etc.) 

 

WCS will complete the finalization and achieve approval of the first official CITES permit template.  

Subsequently WCS will develop a TMP on CITES implementation and training of relevant NEPA and 

MAIL staff. WCS will continue to advise on the processes and procedures necessary for Afghanistan to 

meet its obligations under the environmental conventions to which it is party. 

 

During Q2Fy2012:  

 Translation of CITES TMP continuing.  

 

Second year results: 

 Provided a CITES permit template in both Dari and Pashtu language for Afghanistan. 

 Assisted MAIL in the preparation of a country report to the Near East Forestry and Range 

Commission 19 (NEFRC-19).  This was done in cooperation with UNEP, NEPA, SAISEM, 

ICIMOD and FAO.  

 Assisted NEPA for appointing the focal point for the CBD and for CITES. 

 Drafted the CITES regulations, translated to Dari and submitted to MAIL and NEPA. 

 

Activity 3.3.2 Finalize a Standardized National Ranger Manual.   

 

A standardized National Training Manual will be finalized by WCS in close cooperation with MAIL and 

NEPA. This will be translated into the national languages and used as the basis for training future rangers 

in Afghanistan in conjunction with the already approved Ranger Training TMP.   

 

During Q2FY2012: 

 A decision has been made to make the ranger training manual a loose-leaf modular manual. This 

will allow individual chapters to be written by relevant experts and as rangers are trained in a 

particular skill they will then be given the relevant chapter as reference material. Over time the 

individual ranger will build up his own manual with the particular trainings he has received. It 

will also mean that supervisors will be able to immediately see what training an individual has 

received to date and which training is still needed by a particular ranger. It will also allow 

individual training modules to be updated and replaced without the need for expensive re-printing 

of the entire manual. This manual will now be actively pursued in 2012 with inputs from other 

WCS trainings from other countries. 

 

Second year results: 

 Continued efforts to finalize the ranger training manual. WCS programs in Mongolia and Laos 

have been contacted to see if the ranger manuals in those countries (where WCS has concentrated 

ranger training in the last two years) contain useful information that can be adapted for use in 

Afghanistan. 

 

Activity 3.3.3 Support Local Communities to create Linkages to Regional and National 

Government concerning Natural Resource Management (Including Protected Area Management)  

 

Continue to facilitate meetings and regular communication between local, regional and national 

authorities concerning NRM issues.   

 

During Q2FY2012: 
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 Supported the Wakhan Pamir Association (WPA) chairman and deputy chairman to travel to 

Kabul and facilitated the re-registration of the WPA with the Ministry of Justice. 

 Continued support to the BAPAC and liaison with central Government and Provincial authorities. 

 

Second year results: 

 WCS continued to carry out meetings with BACA, BAPAC, district authorities, MAIL and NEPA 

during the course of drafting the BANP management plan. 

 Carried out extensive consultations with the Kyrgyz communities of the Little Pamir over the 

proposals for additional protected areas in Tegermanssu and Waghjir and with WPA and local 

communities in the drafting of the BPWR management plan. 

 

Activity 3.3.4 Assist NEPA and MAIL in drafting any necessary rules, regulations or legislation 

concerning local rights over natural resources 

 

WCS will provide continuing expert legal assistance, facilitate development of Big Pamir Wildlife 

Reserve management plan, and assist MAIL and NEPA in the gazettement of Band-e-Amir National 

Park. 

 

During Q2FY2012: 

 Continued to facilitate high-level meetings with MAIL and NEPA on a range of issues such as the 

protected species listing, Band e Amir management plan, Hunting Law and CITES regulations, 

GEF proposal preparation and similar. 

 Still no move on benefit sharing contracts in Band e Amir. WCS therefore continues to pursue the 

development of the Afghanistan Parks and Wildlife Authority because it is apparent that without 

this there will be no progress towards real benefit sharing in protected areas. 

 

Second year results: 

 WCS facilitated a high-level meeting with the Ministry of Agriculture, Irrigation and Livestock 

(MAIL) and National Environmental Protection Agency (NEPA) where discussions were held on 

the development of Band-e-Amir, the Hunting Law and CITES regulations and the management 

responsibilities in protected areas. 

 There is still no progress on the implementation of benefit sharing contracts in BANP. These draft 

contracts were completed over 12 months ago but still there is no move by MAIL to proceed with 

this process. 

 Drafted the Wildlife Management Law and translated to Dari. These legislative documents have 

been sent to Ministry of Agriculture, Irrigation and Livestock (MAIL) and National 

Environmental Protection Agency (NEPA) for technical check and approval procedure.  

 

Objective 3.4: Strengthen laws, policies, and institutions (LPI) 

 

Activity 3.4.1 Support to the GIROA in the drafting or review of laws and regulations that promote 

improved natural resource management. 

 

WCS will continue to assist MAIL and NEPA to finalize the draft Wildlife Management Law and CITES 

regulations and to submit them to the Ministry of Justice for gazettement.  For the first time in 

Afghanistan‟s history, these regulations will give legal authority to these agencies to impose penalties for 

infringements of the Environment Law related to wildlife and natural resources. 

 

Additionally, WCS will coordinate with the Central Management Authority (CMA) to pass the schedule 

of penalties for the Band-e-Amir National Park as a Regulation according to Article 70(2) of the 



Cooperative Agreement No. 306-A-00-10-00516-00 
 

31 

Environment Law. (According to the BANP management plan, no fines can be levied until this regulation 

is in place.)  WCS will then coordinate with the CMA to issue a Tarzulemal for the entry fees and have 

Band-e-Amir declared as a "Prohibited Area" under the Mining Act.  

 

WCS will assist with the final stages of approval of the Band-e-Amir Management Plan, as well as assist  

in drafting and approval of the interim Management Plan for the potential Big Pamir Wildlife Reserve. 

 

During Q2FY2012: 

 The draft National Rangelands Management Plan completed. WCS was an adviser on the 

development of this plan that was led by MAIL. 

 At the request of MAIL we attended numerous meetings to formulate an „environmental 

management‟ component of an existing National Priority Program (NPP) under the ARD cluster. 

The protected area part of this component was developed and written by WCS. 

 WCS informed that the Hunting Law and the CITES regulations that had been submitted by 

NEPA to the Ministry of Justice have been sent back to MAIL by the MoJ for their clear 

ratification. It is not clear whether NEPA made some unilateral changes to these documents after 

they had first been ratified by MAIL. 

 BPWR draft management plan translated to Dari. The local Wakhan communities as required 

under the Environment Law will now take this back for consideration and approval. 

 Largely due to the interest generated by the fuel-efficient stove initiative, NEPA formally joined 

the Clean Cookstoves Alliance on behalf of the Government. 

 

Second year results: 

 The Wildlife Conservation Law and the CITES regulations were finalized, translated to Dari and 

presented to MAIL and NEPA.  

 WCS commented on the 3rd draft of the National Rangelands Plan for the Ministry of 

Agriculture, Irrigation and Livestock (MAIL).  Also requested to be a member of the 

implementation advisory team for this plan. 

 Requested by MAIL to participate in the development of a new National Priority Program on 

Environmental Conservation. This is an important initiative as the absence of such a NPP has 

resulted in many donors not supporting environmental conservation proposals in Afghanistan. 

 Draft National Rangeland Management Plan developed. 

 

Activity 3.4.2 On-going management and technical support to MAIL and NEPA 

 

WCS will support NEPA and MAIL in the development of the Afghanistan Parks and Wildlife Authority 

(APWA), dependent on external funding or MAIL/NEPA development budget allocation.   WCS will 

provide regularly scheduled and ad hoc consulting support to NEPA and MAIL on issues of environment 

conservation and protection.  

 

WCS will assist NEPA and MAIL to focus their message and improve their public outreach at 

environmentally themed events including Earth Day, Environment Day, and the MAIL New Year 

celebration.  WCS will support the NEPA announcement of the 3rd round of Afghanistan protected 

species, and assist in organization of the international ECO conference on protected areas and threatened 

species to be held in Kabul.  WCS will also assist NEPA to conduct workshops for 19 police station and 

the customs department on Afghanistan protected species, wildlife trade, biodiversity in Afghanistan, and 

the Environment Law. 

 

During the reporting period: 
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 At the request of NEPA we prepared a project proposal for GEF funding on biodiversity 

conservation and prevention of land degradation. This required consultations with NEPA, MAIL, 

Asia Foundation, Mercy Corps, Aga Khan Foundation and UNDP and other agencies. 

 GEF proposal approved and cleared for a project preparation phase that will take place in 2012. 

 Despite all of the materials necessary for the protected species declaration there has been no move 

to do this by NEPA and no apparent date set for this to be done. This final listing has now been 

pending for over 12 months. 

 The WCS Country Director and the survey biologist Zalmai Moheb attended a wildlife 

management workshop in Vilm, Germany at the invitation of, and with the support of GIZ. The 

Deputy Director of NEPA was also supposed to attend but pulled out shortly before the flight to 

leave Kabul. The workshop was centered around the Argali wild sheep and the need for these sub-

species to be listed on the Convention on Migratory Species (CMS). Subsequent reports and 

proceedings have been passed on to NEPA for their action. 

 At MAIL request a WCS booth was open at the MAIL Nawroz festival exhibition in Badam Bagh 

Similar to last year this was by far the most popular exhibit in the show. 

 Conducted a three-day joint workshop March 12th-14th “Introductory protected area and 

biodiversity conservation training workshop” for new staff members of the Ministry of 

Agriculture, Irrigation and Livestock and the National Environmental Protection Agency (NEPA) 

from the Kabul offices and provinces. 

 At the request from MAIL, drafted a concept paper for the Afghanistan Parks and Wildlife 

Authority (APWA) and delivered this to MAIL.   

 

Second year results: 

 Assessed the areas around Pol-e-Malan and Pol-e-Pashtoon (Gozara and Injeel Districts in Herat), 

jointly with provincial and central MAIL staffs for potential conservation and natural resource 

management programs. 

 Assisted NEPA to celebrate World Environment Day at the Queen‟s Palace at Bagh-e-Babur 

Garden in Kabul. Around 400 people participated including Ministers, US Embassy 

representatives, the Kabul Governor, parliament members and others. 

 Assisted NEPA with Celebrating the International Earth Day, held in Kabul university which 

representatives from US Embassy, Afghan Islamic scholars, university professors and students, 

Afghan government representatives from MAIl, NEPA, MoE, MoHE and Ministry of Culture.   

 WCS met and consulted with the Sustainable Water Supply and Sanitation NGO (SWSS) team 

about designs of waterless toilets for the National Park. 

 Wildlife diseases in Afghanistan booklet was translated and distributed to the Ministry of 

Agriculture, Livestock and Irrigation (MAIL) Deputy Minister for Animal Husbandry and to the 

Faculty of Veterinary Science for review and comment.  This booklet is now finalized and will be 

printed in 2012. 

 WCS held regular meetings with the Protected Area Division of MAIL in relation to the 

construction of the HQ complex in BANP, WCS also monitored the contracts for the new 

pathways, drainage canals and shrine renovation. These are contracts issued by MAIL who again 

requested that WCS act as monitors for the work. 

 The Amenities Zone plan for BANP was finalized, translated to Dari and delivered to MAIL and 

NEPA. This was subsequently approved by Government and will now be followed up rigorously 

because of the need to develop BANP visitor areas in light of the ever-increasing numbers of 

tourists visiting the park. 

 WCS continued to assist NEPA with preparing materials for the 3rd round of protected species 

declarations. 
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 On request of NEPA, advised on the UNEP led consultancy to get the Government of Afghanistan 

to ratify and gazette the National Biodiversity Strategic Action Plan (NBSAP). 

 

Objective 3.5: Build capacity to manage the health interface between livestock, wildlife, and people 

(HI) 

 

Activity 3.5.1 Disease Analysis at Laboratories including the Central Veterinary Diagnostic and 

Research Laboratory in Kabul (CVDRL) 

 

WCS will analyze animal samples (in-house, CVDRL Kabul, reference laboratory abroad) and contribute 

to the capacity building of WCS Afghan veterinarians and staff at the CVDRL in Kabul.  (The object of 

these activities is to increase capacity of veterinary professionals to address wildlife disease risk in 

Afghanistan.) 

 

WCS will cooperate with provincial and national agencies to present a Health and Environmental 

Education (Hygiene and Sanitation program) that will target 10 villages in the Wakhan, and will be 

replicable nationwide.  The training will raise public awareness on how to deal with zoonotic diseases.  

 

During Q2Fy2012: 

No specific works because of winter and lack on access to the field 

  

Second year results: 

 We did more than 600 analyses (brucellosis and CCPP) and performed serological analyses on 

800 livestock samples collected in Wakhan in summer 2011, supervised by two Afghan vets who 

were trained in this regard through CVDRL-Kabul. Also provided serological kits to CVDRL-

Kabul to perform these tests. We cooperated closely with the foreign expert at CVDRL (their lab 

trainer) to have them trained at using these kits according to best standards. In addition the two 

Afghan professionals responsible of the serology laboratory at CVDRL Kabul were trained at 

using a new ELISA kit for the detection of antibodies against CCPP. 

 

The health and environmental education (hygiene and sanitation program) for 10 villages in the Wakhan 

was not done because of lack of time, among others the vet team was involved in the urial survey. 

 

Gender Issue 

 

WCS strives to the utmost to effect increased participation of women and girls in all of its educational, 

community mobilization, and other activities.  The school education programs encourage girls at an early 

age to become actively involved in natural resource management issues in their communities, and English 

language training likewise provides an entry point for women and girls into the economic life of their 

communities, since English language is essential to ecotourism service provision.  WCS has actively 

recruited women into the stoves project as trainers as only women are able to demonstrate the stove in the 

home to other women. Training has been provided on installation and use of fuel efficient stove for total 

of 1040 women throughout Wakhan corridor and BANP 

 

In the WCS Kabul office our previous female cook was discovered to have an excellent grasp of English 

and capabilities in administration. Subsequently she woman completed an internal training program and 

was promoted to a finance assistant position.  An additional Afghan female student was recruited as a 

website/photo gallery officer in the Kabul office.      

 


